
## Planification of project



D Design

I Implementation V Verification

R Requirements

ACTIVITY	PLAN	OF PLAN REAL START	REAL DURATION COMPLETNESS PERCENTAGE M A 1 2 :	A A M M M M J J J J J J J J J J J J J J	36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 6
Appropriate Proposition Of Medics (V)	11	1	0%		
Generating Statistics (R+D)	10	1	0%		
Generating Statistics (I)	11	1	0%		
Generating Statistics (V)	11	1	0%		
Creation of an exe (R+D)	10	1	0%		
Creation of an exe (I)	11	1	0%		
Creation of an exe (V)	11	1	0%		
Interface Display Profile (R+D)	12	1	0%		
Interface Display Profile (I)	13	1	0%		
Interface Display Profile (V)	13	1	0%		
User Interface and Navigation (R+D)	12	1	0%		
User Interface and Navigation (I)	13	1	0%		
User Interface and Navigation (V)	13	1	0%		
Export reports to PDF (R+D)	12	1	0%		
Export reports to PDF	13	1	0%		
Export reports to PDF (V)	13	1	0%		
Testing the application	14	1	0%		
Correcting Errors	14	1	0%		
Writing project report	15	1	0%		